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Report Highlights

Audit Objective
Determine whether the Board and District officials properly 
managed the 2016 capital project (Project)  

Key Findings
The Board and District officials could have improved their 
management of the Project  We found: 

 l District officials did not always obtain competitive 
pricing or obtain alternative proposals or quotations 
for Project purchases  

 l The Board did not always approve change orders 

 l Monthly financial reporting to the Board did not 
include an itemization of all Project costs 

Key Recommendations
 l Solicit competition through bids when required, or 
request for proposals or quotes to provide assurance 
the District is receiving the lowest possible price 

 l Properly approve change orders 

 l Include all itemized Project costs in monthly financial 
reports to the Board 

District officials disagreed with the findings but agreed 
with the recommendations and indicated they would take 
corrective action  Appendix B includes our comments on 
issues raised in the District’s response 

Background
The Medina Central School District 
(District) serves portions of the 
Towns of Alabama, Albion, Barre, 
Hartland, Ridgeway and Shelby 
in Genesee, Niagara and Orleans 
counties  

The seven-member Board of 
Education (Board) is responsible 
for managing and controlling the 
District’s financial and educational 
affairs  The Superintendent of 
Schools (Superintendent) is 
responsible for the District’s 
day-to-day management which 
includes oversight of the District’s 
capital projects  

The Director of Finance (Director) 
reports to the Superintendent and 
is responsible for the District’s 
financial operations  The District 
Treasurer (Treasurer), appointed 
by the Board, performs the 
District’s day-to-day financial 
duties 

Audit Period
February 25, 2016 – June 11, 2019 

Medina Central School District

Quick Facts
2019-20 Budgeted 
Appropriations $40 million 

Employees 400 

2018-19 Enrollment 1,620 
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In December 2016, the voters approved two propositions for a District-wide capital 
improvement project (Project) which involved: 1) constructing, renovating and 
improving various buildings and sites and 2) acquiring 1 6 acres of real property 
for improvements  According to the propositions, the Project’s total estimated cost 
was not to exceed approximately $34 million  The District planned to use about 
$2 3 million from two capital reserves and fund the remainder with long-term debt  
A significant portion1 of these costs would be eligible for State building aid  

After a request for proposals (RFP) process, the Board hired a construction 
management firm (Construction Manager) to oversee the Project  The 
Construction Manager reported directly to the Superintendent and was 
responsible for overseeing the Project’s construction and providing monthly status 
reports to the Board and District officials  Phase I (athletic field improvements) 
of construction began in April 2017 and was completed in September 2017 with 
a total cost of $2 3 million  Phase II2 of construction started in July 2018 and is 
projected to end in February 2020  From February 2017 through February 2019, 
payments for both phases totaled almost $13 million (38 percent of total project 
costs)  As of May 2019, the executed and pending change orders totaled nearly 
$1 6 million (12 percent of payments as of February 2019)  

How Should the District Oversee and Manage Capital Projects?

Capital improvement projects are generally long-term projects that require 
large sums of money to acquire, develop and improve various facilities  The 
board is ultimately responsible for the oversight and management of the school 
district’s capital projects  District officials should monitor progress and implement 
necessary changes to ensure the project is completed in a cost-effective manner 

In order to accomplish this, the board should have adequate purchasing and 
procurement policies and ensure procurements are made in compliance with 
established policies and applicable laws  Unless an exception applies, New York 
State General Municipal Law (GML)3 generally requires the board to competitively 
bid purchase contracts exceeding $20,000 and public works contracts involving 
expenditures exceeding $35,000  GML also stipulates that goods and services 
which are not required by law to be procured pursuant to competitive bidding, 
such as professional services, must be procured in a manner to ensure the 
prudent and economical use of public money, in the taxpayers’ best interest, 
to facilitate the acquisition of goods and services of maximum quality at the 
lowest possible cost under the circumstances, and to guard against favoritism, 
improvidence, extravagance, fraud and abuse  

Capital Projects

1 The District’s 2018-19 building aid ratio is 0 871 The formula for building aid is aidable expenditures 
multiplied by the building aid ratio 

2 Construction and improvements to District facilities

3 New York State General Municipal Law (GML) Section 103
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The District should also comply with its procurement policy which stipulates 
that to procure professional services and avoid the appearance of favoritism or 
impropriety, the District will use the RFP process as set forth in GML in order to 
protect the District’s interests  

The board should receive accurate budget-to-actual financial reports so it can 
ensure funds are available for project expenditures and that those expenditures 
do not exceed authorized amounts  Any change orders should be properly 
approved and comply with New York State Education Department (SED) 
requirements  

Finally, to operate in a transparent manner, the board should comply with its 
policies when making financial decisions  

The District Did Not Comply With Its Procurement Policy When 
Procuring Professional Services

From February 2017 through February 2019, the District paid over $3 million 
for the Project’s professional services  Of that amount, nearly $2 1 million 
went toward architectural services and $886,000 for construction management 
services  The District did not comply with its procurement policy for these 
services  

Architectural Services – The District entered into an agreement with an 
architectural firm (Architect) to pay 8 75 percent of the Project cost on all 
elements of the Project designed or specified by the Architect and included the 
contractors’ general condition costs, overhead and profit  The Project’s estimated 
construction costs, as of February 15, 2019, totaled $27 million4 resulting in 
estimated fees totaling nearly $2 4 million  

District officials indicated that they have been using this Architect for many years 
and therefore, did not obtain an RFP when procuring this service  Because 
the Board did not solicit competition, it may have paid more than necessary 
for architectural services and there is less assurance that these services were 
acquired without favoritism  As a result, we were unable to calculate a savings 
based on what another architect would offer  However, for perspective, every half 
of a percentage point (0 5 percent) decrease in the percentage rate paid to the 
Architect, would have generated a savings of $135,000 in fees  

Construction Management Services – The District entered into an agreement 
with the Construction Manager for nearly $1 6 million to oversee the Project’s 
construction  While the District issued an RFP and received two proposals, 

4 This amount is different than the total referendum amount of $34 million because construction costs do not 
include architectural, construction management, legal and other non-construction costs  
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District officials did not comply with the procurement policy in documenting the 
reason why they selected this professional service proposal, which was the higher 
quote  

The proposal from one firm indicated a payment percentage estimate that 
ranged between 3 6 percent and 4 3 percent of the $34 million voter-approved 
referendum amount, which is the total Project cost  This includes non-construction 
costs such as architectural services, legal services, engineering, furniture, 
equipment and construction management services  The other firm’s proposal 
included a percentage payment of 3 3 percent on the total estimated construction 
costs ($27 million) rather than the referendum amount ($34 million)  

As a result, there is a significant cost difference between the proposals  Based on 
preliminary construction estimates of $27 million, the payment cost for the second 
firm could have been about $900,000 or nearly $700,000 less ($1 6 million less 
$900,000) had the Board selected this proposal  

The District ultimately approved the agreement with the first firm (Construction 
Manager) whose proposal indicated the payment range estimates of 3 6 to 4 3 
percent  However, the approved agreement payment percentage is 4 6 percent 
of the total $34 million and more than $100,000 higher than any of the estimated 
percentages in this firm’s proposal  

We spoke with a Board member who was a member of the construction 
committee when the decision was made  He indicated that the costs between 
the two proposals were very similar  He also indicated that the Board chose the 
firm with the higher proposal because it is owned by the Construction Manager’s 
employees and the Board felt that they were less likely to take shortcuts with 
the Project  However, this rationale was not documented in the Board’s meeting 
minutes  

On June 6, 2017, the Board approved the resolution to enter into an agreement 
with the Construction Manager, but the resolution did not provide the total 
cost of the contract awarded, the justification of how this firm was selected or 
a cost-benefit analysis to demonstrate the prudent use of public funds given 
the significant cost difference of nearly $700,000 between the two proposals  
While the Board is not required to award the contract to the lowest proposal, 
the District’s policy requires officials to “document their selection process to 
demonstrate its economical and prudent use of public monies and to ensure fair 
competition ” By not including this information in the resolution, the Board was not 
transparent to the public when making the decision to select this firm 

By not 
including this 
information 
in the 
resolution, 
the Board 
was not 
transparent 
to the public 
when making 
the decision 
to select this 
construction 
management 
firm whose 
cost was 
nearly 
$700,000 
more than 
the other 
proposal 
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Change Orders Were Not Properly Approved and Officials May 
Not Have Followed SED Guidelines and Approval and Bidding 
Requirements

With any construction undertaking, changes or amendments are expected 
because a number of variables are unknown at the start of a project  A change 
order is an additional cost or credit that results from an alteration of the project’s 
scope  According to SED guidelines, change orders which exceed the statutory5 
bidding threshold of $35,000 must include, on the change order certification, an 
explanation of why it is in the best interest of the school district and the public to 
award a change order instead of placing the work out for public bid 

On April 4, 2017, in its meeting minutes, the Board approved a resolution for 
the “Bid/Contracting Process of the 2017-2019 Capital Project ” The minutes 
indicated that this resolution authorizes the Superintendent to sign all contracts 
and change orders not exceeding $35,000 for this Project  As a result, the Board 
is required to approve all change orders that exceed $35,000 

While the full Bid/Contracting Process document (Process document) was not 
included in, or otherwise described in the Board meeting minutes, this document 
also authorized the Superintendent to poll the Board members for their approval 
of change orders over $35,000  It established that those change orders would 
then be addressed at the next regularly scheduled Board meeting for the Board’s 
formal approval  

From February 2017 through February 2019, the District executed change orders 
totaling $1 million in additional costs, of which $446,000, or 30 percent more than 
the original contract, was paid to one contractor  There were also credits totaling 
$400,000 for reductions in scope  We reviewed 11 of these change orders totaling 
about $961,000  The Board did not approve four of them as required  Therefore, 
the public was not made aware of them  One change order totaling $182,000 
was properly approved by the Board  The remaining six change orders totaling 
$189,000 were each substantially close to the $35,000 statutory bidding limit, 
which would have required Board approval 

Dust Collector System – On May 8, 2018, the Board awarded the contract for 
a portion of the Project’s mechanical work to a bidder who offered a base bid 
of $2 6 million, which included $117,000 related to a new dust collector system 
(system)6 in the high school’s workshop classroom  However, the bidder’s 
alternate bid, which was also submitted with the base bid for this mechanical 
work, allowed the District to reduce the $2 6 million cost by $117,000 if the District 
elected to forgo the system  After the bids were awarded, the District decided 
it was not necessary to spend this amount of money on one classroom and 

5  Section 103

6 District officials indicate that a dust collector system removes sawdust from the high school’s workshop.
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eliminated the system from the Project  This action was evidenced by the change 
order request initiated on July 23, 2018 by the Construction Manager  While 
the Superintendent signed this change order, he did not include a date with his 
signature  On January 22, 2019, the Superintendent certified this change order on 
a report to SED  

While the Director told us the District had decided to forgo the system, there 
was no evidence of any Board approval, which was required  This resulted in a 
change order reduction of $117,000 and a revised contractual amount of $2 49 
million with the bidder that the Board originally awarded the contract to  However, 
another bidder on the Project offered a base bid of $2 61 million and an alternate 
bid of the dust collector reduction of $186,000 for a total net bid of $2 43 million 
for this same mechanical contract portion  Had this decision to eliminate the 
system been made approximately two months earlier, at the time the bids were 
awarded, the District may have saved nearly $64,000 by accepting the other 
bidder, who would have become the lowest bidder if the alternate bid reductions 
had been accepted  

Insurance Liability – On May 15, 2018, the Board awarded the Project’s site-
work contract to a contractor whose bid totaled approximately $4 7 million  Ten 
days later, by email, the bidder contacted the Construction Manager and offered 
a $25,000 credit on Project costs in exchange for reducing its excess liability – 
umbrella policy from $10 million (as stated in the bidding specifications) to $7 
million  The contractor also offered an additional $15,000 credit on Project costs 
to waive the Owner’s and Contractor’s Protective (OCP) liability policy  However, 
the District’s insurance agent (agent), in a June 6, 2018 email exchange which 
included the Construction Manager, Director and Superintendent, advised against 
this indicating there were risks  The agent indicated that the industry standard for 
a project of this size and scope has been $10 million for many years  The agent 
further noted that a $7 million policy may be adequate  However, the District does 
not know the loss amount until it happens and those credits may have been a 
poor decision in the event of a serious liability claim caused by the contractor’s 
negligence  In addition, the agent stated that an OCP policy is very important 
liability coverage and does not typically cost $15,000  Moreover, there are events 
that could potentially go wrong with the additional insured status that would give 
the District access to the contractor’s liability coverage  He advised that the OCP 
policy will pay first in the event of a liability claim and keep claims away from both 
parties’ policies  

Contrary to the agent’s advice, later that same day in an email to the Director, 
the Superintendent approved the request for the $40,000 change to reduce the 
contractor’s liability requirements  Even though the actual change order was not 
initiated until September 2018, which would have been more than sufficient time 
to address at a Board meeting, there was no indication that the Board approved 
this change order, as required  Furthermore, because the next lowest bidder was 
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within 0 54 percent of this bid, the adjustment to the original bid specifications 
may have affected what the other bidders would have bid and which one could 
have been the lowest bid  

Chiller7 – Although the Board’s approval was required, the Superintendent instead 
approved a change order resulting in a credit of $192,000 for a contractor to 
install one chiller instead of two as originally planned  The contractor’s schedule 
of value showed that two chillers would cost about $480,000  When asked why 
the District received a credit of $48,000 less than half of the cost indicated in 
the schedule of value, the Construction Manager indicated that the discount of 
ordering one chiller instead of two is eliminated  He also indicated there are other 
fixed costs such as delivery and rigging the chiller that only reduce marginally 
when eliminating the other chiller  Also, he told us that the contractor still receives 
a profit even if part of the project is removed  

The contractor installed the piping for two chillers even though only one was 
installed because the District foresees purchasing a second chiller in the future 
as part of another capital project  The Construction Manager indicated that one 
chiller can handle the District’s current needs  However, when the District decides 
to provide air conditioning for the rest of the facilities (e g , cafeterias) the second 
chiller will be necessary  The Construction Manager also told us it is generally 
recommended that there are two chillers in case one fails  

The Construction Manager indicated that the credit was fair  However, he was 
unable to provide us with a financial analysis to support this assertion  If the 
District orders the second chiller in the future, it will be paying fixed costs, such 
as delivery and rigging, and profit a second time  In addition, the District may not 
receive a discount off a single chiller like it might have, had the District purchased 
both chillers at the same time  Finally, the change order’s significant cost may 
have altered the comparison to other contractors who submitted a bid on this 
portion of the project 

Field Drainage – The District paid two contractors a total of $423,000 for 
two change orders, one of which totaling $240,000 was not approved by the 
Board in its meeting minutes  While the District provided us evidence that the 
Superintendent contacted Board members individually to obtain their approval 
regarding one of these change orders, which totaled $240,000 to address 
drainage issues with the athletic field, the Board did not adopt a resolution 
approving it at the following Board meeting as required  As a result, the Board did 
not abide by its own Process document  Consequently this change order was not 
properly approved or made in a transparent manner  

7 A chiller is a piece of equipment used to assist with the District’s air conditioning system 



8       Office of the New York State Comptroller  

Additionally, even though these change orders totaled nearly $423,000, the 
District did not obtain competitive bids or quotes for either alteration to the original 
Project to ensure the prudent and economical use of public money  Further, 
neither change order certification to SED included the required information  
We note that one change order was discussed with SED in an email, but was 
not properly addressed on the certification form  Therefore, one change order 
may have been approved by SED without knowing it was not competitively bid  
Furthermore, SED guidelines state that change orders that exceed competitive 
bidding thresholds may be approved for code compliance but disapproved for 
building aid  

The Superintendent told us that they did not obtain public bids because it 
would delay the Project and they wanted to make sure that the athletic field 
improvements were completed in time for the fall sports program  However, 
there was no documentation or analysis to support this statement in the Board’s 
meeting minutes  

Just Below Bidding Limit – Additionally, while not appearing to be subject to Board 
approval, there were four more change orders totaling $134,000 that were just 
below the $35,000 bidding limit, ranging from within $200 to $4,300 below the 
$35,000 limit  Also, there were two additional change orders for the same exact 
amount of $27,043  One was for a chilled water pump and the other was for a hot 
water pump and both quotes were by the same contractor with the same change 
order initiation date  Because the total of both of these pumps was over $54,000 
and the installation and purchase of these pumps may be related, there is a risk 
that the District did not comply with competitive bidding requirements and the 
Board’s approval process for change orders over $35,000  

Purchasing and Procurement Policies Were Not Adequate 

The District’s purchasing policy indicates that the District is responsible for 
ensuring that the “acquisition of goods and services of the maximum quality are 
at the lowest possible cost” to ensure the “prudent and economical use of public 
moneys ” The purchasing policy also indicates that procedures will be designed 
to “guard against favoritism, improvidence, extravagance, fraud and corruption ” 
Also, the District’s procurement policy indicates that additional procedures will 
be developed to prescribe a process for determining whether a procurement is 
subject to competitive bidding and if not, the documentation for that determination 
and provisions for the use of alternative proposals or quotations  However, in 
either case, the additional procedures were not developed and as a result, the 
District’s purchasing and procurement (adopted in 2012, revised in 2017) policies 
(policies) were not adequate  The policies do not specify the dollar thresholds 
when written and/or verbal quotes are required when the purchases are not 
required to be competitively bid  

The District 
paid two 
contractors 
$423,000 for 
two change 
orders 
without 
seeking any 
competitive 
bids or 
quotes 
for either 
alteration to 
the original 
project to 
ensure the 
prudent and 
economical 
use of public 
money 
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From February 2017 through February 2019, there were 13 change orders that 
individually totaled between $20,000 and $35,000 and in aggregate totaled about 
$363,000  The District did not obtain quotes on any of these change orders to 
provide assurance that the District was receiving the lowest possible cost  For 
example, the District paid a contractor $34,822, or just under the statutory bidding 
threshold, for materials and labor to replace a pool heater at the middle school  
The contractor provided the District with the quote on November 19, 2018, but 
the District did not initiate the change order for more than two months after, which 
would be sufficient time to obtain quotes from other contractors  Consequently, 
District officials could not demonstrate that they received the lowest cost because 
they did not solicit quotes from other contractors  Furthermore, had they made 
the replacement as a general repair instead of part of the capital project they may 
have saved $3,000 in architectural fees  

Change Order Work Was Completed Prior to Obtaining SED Approval 

SED advises school districts that while the SED Commissioner of Education 
must approve change orders, it is a best practice that a school district consult 
with SED prior to seeking approval for large change orders  Depending on the 
circumstances, certain change orders not approved by SED may consequently 
not be eligible for building aid  We reviewed 15 change orders, totaling about 
$785,000, and identified 10 totaling about $484,000, where the work was already 
completed (or substantially complete) prior to receiving approval from SED  On 
average, work for change orders was completed 35 days prior to receiving SED 
approval  For example, a contractor submitted two claims totaling nearly $50,000 
for change orders that were completed by October 25, 2017  The Architect and 
Construction Manager later certified that the work had been completed  However, 
the District did not file the change order in a timely manner and SED did not 
receive the request for approval until December 8, 2017, or 44 days after the work 
was completed 

The District Did Not Properly Monitor Budget-to-Actual Capital Project 
Expenditures

The Board and District officials did not properly monitor budget-to-actual 
expenditures to ensure the Project costs remained within budget  The Treasurer 
prepared a report to track construction payments with budgeted amounts  
However, the report did not properly track nearly $600,000 in incidental costs as 
of February 28, 2019  For example, playground equipment totaling more than 
$200,000 was not included in this budget-to-actual report  The Treasurer indicated 
that she stopped tracking incidental costs and relied on the Construction Manager 
for this information instead  We reviewed the Construction Manager’s monthly 
reports to the Board and found that while they included a total amount of these 
costs in their budget summary, they did not include itemized incidental costs  
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If the District does not effectively monitor the Project’s incidental costs, there is a 
risk that the Project could incur cost overruns and not comply with legal and SED 
requirements  The District’s Phase 1 Project final cost report submitted to SED 
indicated that costs exceeded approved financing by nearly $400,000 or about 20 
percent of the $1 87 million that was authorized  

What Do We Recommend? 

The Board should:

1  Review and revise its purchasing and procurement policies to address 
dollar thresholds for when written and/or verbal quotes are required 
and when they are not, provisions for obtaining alternative proposals or 
quotations and then comply with these policies when change orders are 
necessary 

2  Approve change orders over $35,000 in accordance with its Process 
document 

The Board and District officials should:

3  Solicit competition by obtaining RFPs for professional services, in 
compliance with its procurement policy 

4  Carefully evaluate change orders close to the competitive bidding limits to 
ensure they are not artificially split to avoid bidding 

5  Competitively bid change orders exceeding the statutory bidding limit 

6  Ensure change order certifications sent to SED contain all required 
information 

7  Consider following SED’s best practice guidance and contact SED to 
discuss significant change orders prior to approving them 

8  Ensure the Treasurer provides accurate and complete budget-to-actual 
capital project status reports, including itemized incidental costs and then 
properly monitor the Project’s financial progress 
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Appendix A: Response From District Officials

See
Note 1
Page 15

See
Note 2
Page 15
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See
Note 3
Page 15

See
Note 4
Page 15

See
Note 5
Page 15

See
Note 6
Page 15

See
Note 7
Page 16
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See
Note 8
Page 16

See
Note 9
Page 16

See
Note 10
Page 16

See
Note 11
Page 16

See
Note 12
Page 16
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See
Note 13
Page 16
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Appendix B: OSC Comments on the District’s 
Response

Note 1

We use text boxes to help with report readability and highlight areas that had a 
significant financial impact on the District 

Note 2

The criteria used for our audit was the District’s procurement policy which 
requires officials to “adequately document its selection process to demonstrate 
its economical and prudent use of public monies and to ensure fair competition” 
when procuring a professional service  The March 29, 2016 minutes indicate what 
construction manager was awarded the contract, but it did not state the Board’s 
rationale for why it selected the contractor with the higher proposal  

Because this was not in the Board minutes, we asked District officials if they 
had any other documentation such as committee meeting minutes or notes 
of interviews to determine how the contractor was selected  Since they were 
unable to produce anything, they referred us to a Board member who was on the 
construction committee  He explained the selection process and confirmed that 
there was no documentation to demonstrate that process  

Note 3

During our audit, discussions with the Board member, Superintendent and 
Director show that they were unaware of the significant financial differences 
between the two proposals  In fact, the Superintendent indicated that he thought 
the District chose the lowest proposal 

Note 4

Our audit objective was to determine whether the Board and District officials 
properly managed the Project  One aspect of that was to assess whether they 
complied with the District’s procurement policy 

Note 5

If a change order is over $35,000, SED requires detailed information on the 
change order with an explanation as to why it is in the best interest of the District 
and the public to award the change order without soliciting bids  Since the District 
did not provide any explanation or detail as required, the concern is that the cost 
may be disallowed by SED and may not be eligible for building aid  

Note 6

Although the District obtained approval from the Board, the Board and District 
officials did not follow their Process document which requires them to approve the 
action taken at the next Board meeting  As such, the Board action was not made 
in a transparent manner 
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Note 7

We included the six change orders just under the $35,000 limit because there is a 
risk that they could have been artificially split to avoid bidding requirements  

Note 8

The District entered into an agreement with the Construction Manager during 
March 2017  The District received bids from contractors for site-work during 
May 2018 (or more than a year later)  To obtain the best price and encourage 
competition, the District should have made this decision before finalizing the 
specifications or included alternate insurance coverages in its bid specifications 

Note 9

Our report does not criticize the District for not having a backup chiller  Our 
concern is that the Construction Manager and District did not have documentation 
to show how the credit was calculated  Furthermore, the Construction Manager 
indicated that piping for a second chiller was installed because they foresee the 
District installing a second chiller in the future  Had both chillers been installed at 
the same time, the District may have avoided unnecessary additional costs when 
that second chiller is installed 

Note 10

Please refer to Note 5 

Note 11

Since the change orders are by the same contractor for the same amount for work 
in the same District building, there was a risk that the change orders may have 
been split to avoid bidding requirements 

Note 12

District officials could not provide documentation that they had contacted SED 
before approving any of these change orders  One change order that the District 
awarded was significantly larger ($241,154) than the remaining nine  However, 
because the final dollar amount of a change order may not always be known 
before the work is completed, District officials should consider following SED’s 
best practice to contact them before awarding  

Note 13

The Construction Manager provides the District with monthly reports that are 
shared with the Board  We reviewed three of those monthly reports and they did 
not include budget-to-actual detail for incidental expenses  
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Appendix C: Audit Methodology and Standards

We conducted this audit pursuant to Article V, Section 1 of the State Constitution 
and the State Comptroller’s authority as set forth in Article 3 of the New York State 
General Municipal Law. To achieve the audit objective8 and obtain valid audit 
evidence, our audit procedures included the following: 

 l We interviewed District officials9 and reviewed Board meeting minutes, 
correspondence, relevant laws, District bylaws, architectural drawings, 
District policies and SED guidance to gain an understanding of the District’s 
capital project management operations. 

 l We reviewed the District’s purchasing and procurement policies and 
procedures to assess whether they were adequate and complied with 
statutory requirements. 

 l We reviewed check images and bank statements and summarized all capital 
project fund expenditures from February 2017 through February 2019 and 
compared it with the District’s Project records to assess whether all activity 
was properly recorded.

 l We examined available bid documentation to assess whether the Project 
was procured in accordance with the District’s policies and applicable 
statutes. 

 l We examined construction contracts, claims and change orders for 
adequacy and evidence of proper methods of approvals. 

 l We reviewed financial information the Treasurer and Construction Manager 
provided monthly to the Board to assess whether the Board had adequate 
information to properly monitor Project activity. 

 l We reviewed Board resolutions, Project propositions and other Project-
related documents presented at the public forum to assess whether it was 
sufficiently detailed for the voters to properly evaluate prior to voting. 

 l We compared final Phase 1 Project cost reports with the maximum 
Project amount authorized by voters to assess whether the budgets were 
maintained. 

We conducted this performance audit in accordance with GAGAS (generally 
accepted government auditing standards). Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit objective. 
We believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objective. 

8 We also issued separate audit reports, Medina Central School District – Reserve Funds (2019-165) and 
Medina Central School District – Tax Collection (2019-151).

9 Superintendent, Board member, Director, Treasurer and District Clerk. We also interviewed representatives 
from the construction management firm.
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Unless otherwise indicated in this report, samples for testing were selected 
based on professional judgment, as it was not the intent to project the results 
onto the entire population  Where applicable, information is presented concerning 
the value and/or size of the relevant population and the sample selected for 
examination  

The Board has the responsibility to initiate corrective action  A written corrective 
action plan (CAP) that addresses the findings and recommendations in this report 
must be prepared and provided to our office within 90 days, pursuant to Section 
35 of General Municipal Law, Section 2116-1(3)(c) of New York State Education 
Law and Section 170 12 of the Regulations of the Commissioner of Education  To 
the extent practicable, implementation of the CAP must begin by the end of the 
next fiscal year  For more information on preparing and filing your CAP, please 
refer to our brochure, Responding to an OSC Audit Report, which you received 
with the draft audit report  The CAP should be posted to the District’s website for 
public review 



Office of the New York State Comptroller       19

Appendix D: Resources and Services

Regional Office Directory 
www osc state ny us/localgov/regional_directory pdf

Cost-Saving Ideas – Resources, advice and assistance on cost-saving ideas 
www osc state ny us/localgov/costsavings/index htm

Fiscal Stress Monitoring – Resources for local government officials 
experiencing fiscal problems 
www osc state ny us/localgov/fiscalmonitoring/index htm

Local Government Management Guides – Series of publications that include 
technical information and suggested practices for local government management 
www osc state ny us/localgov/pubs/listacctg htm#lgmg

Planning and Budgeting Guides – Resources for developing multiyear financial, 
capital, strategic and other plans 
www osc state ny us/localgov/planbudget/index htm

Protecting Sensitive Data and Other Local Government Assets – A non-
technical cybersecurity guide for local government leaders  
www osc state ny us/localgov/pubs/cyber-security-guide pdf

Required Reporting – Information and resources for reports and forms that are 
filed with the Office of the State Comptroller  
www osc state ny us/localgov/finreporting/index htm

Research Reports/Publications – Reports on major policy issues facing local 
governments and State policy-makers  
www osc state ny us/localgov/researchpubs/index htm

Training – Resources for local government officials on in-person and online 
training opportunities on a wide range of topics 
www osc state ny us/localgov/academy/index htm



Like us on Facebook at facebook com/nyscomptroller  
Follow us on Twitter @nyscomptroller

Contact
Office of the New York State Comptroller 
Division of Local Government and School Accountability 
110 State Street, 12th Floor, Albany, New York 12236

Tel: (518) 474-4037 • Fax: (518) 486-6479 • Email: localgov@osc ny gov

www osc state ny us/localgov/index htm

Local Government and School Accountability Help Line: (866) 321-8503

BUFFALO REGIONAL OFFICE – Jeffrey D  Mazula, Chief Examiner

295 Main Street, Suite 1032 • Buffalo, New York 14203-2510

Tel (716) 847-3647 • Fax (716) 847-3643 • Email: Muni-Buffalo@osc ny gov

Serving: Allegany, Cattaraugus, Chautauqua, Erie, Genesee, Niagara, Orleans, Wyoming 
counties
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